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Electron cooling system setup at MIElectron cooling system setup at MI--30/3130/31



Electron Cooling Installation Update 3

MI 31 buildingMI 31 building
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PelletronPelletron & MI& MI--31 Status31 Status

Completed Work
Pelletron Tank Installed
Separator Boxes Installed Up to Mid-section
Pressure Test/Certification Completed (moisture)
Staircase, Cave, Catwalk, & Ladder Installed
SF6 Tank Installed and re-manifolded
Counterweight Structure Set in Final Position
Electrical Racks, Control Room Nearly Complete
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PelletronPelletron & MI& MI--31 Status 31 Status -- Cont.Cont.

Not Completed Yet
Purify SF6 gas and put in Storage Tank
Chiller Operational
SF6 Piping/Dryer Installation
Connection of Counterweight/Service Platform
Cleaning of Inside of Pelletron
Remaining Separator Boxes 
Deck & Terminal Shell
Accel./Decel. Tubes
Gun & Collector
U-Bend Components
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Electron cooling system setup at MIElectron cooling system setup at MI--3131
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Electron cooling system setup at MIElectron cooling system setup at MI--3131
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Shutdown StatusShutdown Status

Completed Work
MI LCW & BUS Relocated
Cables Pulled from MI to MI-31
95% of Magnet/Solenoid Stands Installed
Shield Wall/Spool/Mu Shielding/Shielding Rods Between MI 
& MI-31
All Transfer/Supply Line Magnets Installed & Aligned (Most 
of Return Line Magnets)
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Electron cooling system setup in the MI tunnelElectron cooling system setup in the MI tunnel



Electron Cooling Installation Update 10

Shutdown Status Shutdown Status -- Cont.Cont.

Currently in Progress
Cable Terminations
Chiller Piping
Installation/Alignment of Cooling Solenoids
Installation of Magnetic Measurement System
Transfer/Supply Line Vacuum Installation
Safety System Installation
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Electron cooling system setup in the MI tunnelElectron cooling system setup in the MI tunnel
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Cooling section Cooling section -- solenoidsolenoid
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Shutdown Status Shutdown Status -- Cont. (2)Cont. (2)

Remaining Work (not started yet)
Transfer Line Cable Pulls
Install Horizontal 90°-Bend Stand & Magnets
Magnetic Measurements of Cooling Section
Prep. & Install 180°-Bend Magnet
Install Return Line Vacuum System
Magnetic Shielding Installation
Magnetic Shielding of BUS
Scraper/OTR/Ion Pump Installation
Pump Down/Leak Check/Bake All Vac. Systems
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ScheduleSchedule

MI-31/Pelletron
Were 3-4 Weeks Ahead of Schedule
Little Effort Lately
On Schedule for 2/1/05 Commissioning of the Pelletron

Shutdown Schedule
7 weeks complete, 6 weeks to go
Work is going well
Very tight, no contingency for problems
Next major milestone -- Mag. Measurements Begin 10/19/04


